Weekly Classic SPL scoring: scheduled run

A gate decides each day whether to score, skip, or alert. The scoring pipeline itself is unchanged.



Status and open questions

Done

- end_date set automatically in scoring pipeline (PR approved)
- Gate notebook built and tested: 11/07 shows ready
- Shortcut eltv_ltv_base to Scality ltv_base in STG
- Confirmed public_results is overwrite, so reruns are safe
- Parent pipeline built in STG with failure emails

Next

- STG test: run for 11/07, then rerun should skip
- PR: gate notebook + parent pipeline
- DATA: shortcut with DATA Scality connection, pipeline connection
- Schedule Wed/Thu/Fri Central, same time as Domino
- Keep Domino running in parallel

Questions

- Who gets the failure emails?
- Email every late day, or Friday only?
- DATA connection: my account, workspace identity, or service principal?
- Runtime 2.0 on classic_spl_v10.0.0 intended? v10.0.0 or v10.1.0?
- Remove unused monitor_* parameters?